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1. Introduction 
The primary purpose of managing a facility construction project is to complete it on time and 
within the budget while conforming established requirements and specifications (Pewdum et 
al., 2009). To achieve that objective, substantial effort on managing the construction process 
must be provided and could not be done without an effective performance monitoring system. 
Performance measurement is a basic requirement for tracking cost, time, and quality of a 
facility construction project (Yang et al., 2010). No matter how perfect the construction 
project plan is, if no regular and timely reviews are performed during the project execution, 
neither the project progress nor the effectiveness of the plan can be evaluated (Cleland, 
2007). Project monitoring allows to determine what has happened and to foresee what may 
happen in the future if previous performance behaviour is expected to continue and if there 
are no changes in the management of the project. These are primary objectives set towards 
the monitoring system. 
Generally, there are three performance drivers that any project team tries to keep on track: 
cost, time and scope of work (Cleland, 2007). Managing these three metrics within expected 
intervals allows keeping the desirable level of quality of a construction project. Performance 
monitoring allows a project team to track these project triple constraints in a timely manner. 
Monitoring is a recurring action to compare actual versus planned performance, to determine 
cost and time estimates at completion, and, if necessary, to take preventive and corrective 
actions based on such estimates (De Marco, 2011). Important components for establishing an 
effective monitoring system are a detailed work breakdown structure at the planning phase, 
appropriate relevant performance monitoring metrics, and an accurate performance 
forecasting system. Any late corrections to the planned baseline, such as changing work 
scope and revising the schedule, are often ineffective and can cause cost overrun and 
considerable delay. Thus, the later the corrective action, the less the ability of influencing the 
project cost and time. 
Most concerns arise with regard to the choice of a valid performance monitoring 
methodology. In fact, most facility construction projects are tracked using only planned cost 
and actual cost measures (Fleming and Koppelman, 2003). Accordingly, this approach does 
not count for the value of work accomplished thus ignoring a third dimension: the earned 
value of work (Fleming and Koppelman, 2003). What is missing from most of these analyses 
is an understanding of how much work has been earned during the project execution and its 
integration with cost and time (Al-Jobouri, 2003). A method of thoroughly quantifying the 
technical performance of the project and integrating it with cost and time is Earned Value 
Management (EVM). EVM is a powerful quantitative technique for objectively monitoring 
the physical project progress. It enables measuring actual work performance and associated 
cost and time versus an agreed plan (PMI, 2005). Thus, timely and targeted feedback signals 
project managers about problems early and make corrections that can keep a project on time 
and on budget. Any project with considerable cost overrun and schedule delay typically gets 
in trouble at its beginning, and unfortunately, project managers does not realize this problem 
until late in the project when their ability to recover the project to achieve its planned 
objectives diminishes (Alvarado et al., 2004). However, project managers should perform the 
objective cost and time estimates based on anticipated progress reporting, which is of great 
importance to project success. According to the Project Management Institute (PMI) (2005), 
EVM has proven itself to be one of the most effective performance measurement and 
feedback tools for managing projects and enabling managers to close the loop in the plan-do-
check-act project management cycle. One of its distinctive features is an easy integration of a 
project’s cost, schedule and scope metrics into a single performance measurement system. 
Today, an increasing level of globalization and cross-industry collaboration in the project 
management environment requires a great need for current EVM application in many sectors. 
Earned Value (EV) practice has been greatly experienced mostly in defence, energy, product 
and software development projects. However, little practice has been achieved in applying 
the EVM technique in the construction industry and related projects. The construction 
industry is still lagging behind other industries and has difficulties in adequately adapting the 
approach that can help project managers to undertake more objective and effective control 
actions with integrated information related to future performance predictions and uncertainty 
(Narbaev and De Marco, 2011). In the literature, the understanding of the reasons of such 
poor diffusion of EVM usage in the context of the European construction industry is still an 
open and quite new subject and there is a lack of papers to encourage field utilization by 
construction professionals and practitioners. 
The purpose of this paper is to help overcoming the literature lack and to contribute to the 
dissemination of the EVM methodology within the European construction industry and to 
demonstrate its applicability and viability through a case study application in a facility 
renovation project in Italy. This attempt shows that the proposed performance monitoring 
technique is adaptable from other industries to medium sized construction projects in Europe. 
This paper is organized as follows. The next section is a brief review of EVM background 
together with some basic concepts of the methodology. Then, EVM application in the 
European construction industry is presented. Later, a case study of an Italian construction 
project is provided to demonstrate the applicability and viability of the proposed 
methodology. Finally, we discuss the main results of the study and draw practical conclusions 
together with limitations and future research directions. 
2. Earned value management background 
2.1. Evolution of Earned Value Management 
EVM originated late in the 1960s as a financial management tool to control defense 
acquisition projects. Project control specifications were defined by the US Department of 
Defense (DoD) to correct projects’ deviations through cost and schedule accounting and 
reporting. These criteria were then finalized into the American National Standards 
Institute/Electronic Industries Alliance Standard 748, Earned Value Management Systems 
(ANSI/EIA-748) (Abba, 2001). During the 1980s the methodology emerged as a project 
management tool and was available also to other industries across the US. In 1999, the PMI 
established its first College of Performance Management, today the premier professional 
organisation for EVM research and project planning and control, and included the 
methodology in its standards (PMI, 2008). Consequently, the technique got across other 
countries and many industries.  
The uniqueness of the method is that it provides accurate cost performance and progress 
measurement data for project monitoring and control. Scientific studies by Christensen (1993; 
1998; 1999; 2002) and his associates prove that an accurate cost performance index (CPI) 
recorded at the 15 to 20 percent completion point are reliable enough for predicting the final 
cost within a range of no more than 10 percent. And the significance of this method is that it 
shows an “early warning” signal at the 20 percent completion point. However, despite 
significant adoption in energy and oil construction projects, the methodology is still not 
universally accepted by all construction practitioners. Some of difficulties faced by EV 
practitioners in implementing the tool are a need for a detailed plan and schedule before the 
project starts, reliable and honestly reporting of measurement, and hardness on measuring 
physical actual progress of construction activities. Specific drawbacks of the technique 
inherent with construction projects are discussed later in the paper. 
Despite such claims that EVM is too difficult to use and primarily applies to large projects, 
today the methodology is becoming challenging and recognized as a valuable and effective 
performance monitoring practice in various types of projects, and of any size and risk. Thus, 
the crucial principle is a proper choice of EVM form with an appropriate selection of its 
criteria tailored to the needs of project control and monitoring. In 1995 the defense 
departments of Australia, Canada, and the US joined and created the International 
Performance Management Council to facilitate mutual development in the EVM field 
(Bower, 2007). Today, Australia and Canada have already adopted this technique by 
establishing the US-similar EV criteria and industry standards both in defense and private 
sectors. Also, Japan joined the EVM community through its Ministry of Construction (Abba, 
2001; Song, 2010). Among European countries, the U.K. and Sweden experience the largest 
reported application of EVM techniques. 
2.2. Earned value analysis fundamentals  
The key practice of EVM includes two steps: first, establishing a Performance Measurement 
Baseline (PMB) and, second, measuring and analyzing a project’s performance against the 
PMB. Steps to effectively build a PMB includes decomposition of work scope to a 
manageable level, assigning responsibilities, developing a time-phased budget for each work 
task, and maintaining PMB integrity throughout the project. Performance measurement and 
analysis comprises recording resource usage during the project execution, objectively 
measuring the actual physical work progress, analyzing and forecasting cost/schedule 
performance, reporting performance problems, and taking corrective actions (PMI, 2011). 
EVM relies on three key variables which represent fundamentals of its analysis: Budgeted 
Cost of Work Scheduled (BCWS), Budgeted Cost of Work Performed (BCWP), which is also 
referred to as Earned Value (EV), and Actual Cost of Work Performed (ACWP). The fourth 
data point is the Budget at Completion (BAC): it represents the total BCWS for the project. 
The four data points are used for deriving variances of actual versus budgeted performance 
and associated indices, and for forecasting a project’s cost and time at completion. The PMB 
is the standard against which the project actual cost (ACWP) and progress (BCWP) is 
compared from start to finish.     
The difference between a PMB and the actual status is measured by using two variances revised 
continuously throughout the project life. The variances give precise monetary values of positive 
or negative status. Cost Variance (CV) is a measure of the budgetary conformance of actual 
cost of work performed: CV = BCWP – ACWP; while Schedule Variance (SV) is the 
difference between BCWP and BCWS. Positive values of these variances indicate under 
budget and ahead of schedule respectively while negative – over budget and behind schedule 
respectively. 
Indices, instead, do not give a precise monetary value of a project actual status, but are used 
as indicators of actual performance. They are merely ratio expressions of CV and SV such as 
the Cost Performance Index (CPI = BCWP/ACWP) indicating how efficiently a project team 
is using its resources, and the Schedule Performance Index (SPI = BCWP/BCWS) indicating 
how efficiently the team is using its time. In the above formulae, 1.00 indicates that 
performance is on target; more than 1.00 indicates excellent, and less than 1.00 indicates 
inefficient performance. Overall, both the variances and indices are measures of past 
behaviour and, if no corrective actions are undertaken, are used to predict the project final 
cost and time (CII, 2004).  
2.3. Forecasting cost and time at completion 
Predicting the expected final project cost – Cost Estimate at Completion (CEAC) – and the 
time to finish the project – Time Estimate at Completion (TEAC) – is essential to project on-
target completion. Fundamental and crucial metrics introduced earlier in the study are used to 
predict CEAC and TEAC by extrapolating actual project progress to the end of the project. 
The PMI (2011) provides two commonly used formulae to determine CEAC and TEAC 
which are coherent to the planned budget (BAC) and duration (D). To consider project past 
behaviour and actual performance the original values are corrected by the corresponding 
performance indices, as given in Equations 1 and 2. 
CEAC = ACWP + (BAC-BCWP)/CPI = BAC/CPI           (1) 
TEAC = (BAC/SPI)/(BAC/D) = D/SPI           (2) 
Though universally accepted as a benchmark for cost and time estimates at completion these 
two fundamental formulae have been largely reviewed and criticized with regard to CPI 
accuracy and SV and SPI reliability respectively.  
The CPI accuracy problem has been studied by applying methodological statistical testing 
and its findings can be generalized as follows: first, the final CV will be worse than the CV at 
the 20 percent completion point; second, the CPI does not change by more than 0.10 from its 
value at 20 percent completion point, and in most cases it only worsens; and lastly, CEAC 
estimated using this CPI is a reasonable lower bound to the final cost (Christensen, 1993; 
1999). These findings resulted in Equation 3.  
CEAC = BAC/(CPI@20% ± 0.10)                                                                                        (3) 
The problem with schedule relates not only to TEAC itself, but also to its determinants: SV 
and SPI. In general, EVM method has one mental hurdle: defining these schedule indicators 
not in units of time but in units of currency, e.g. euro. EVM is not directly connected to 
schedule; as far as these schedule indicators are in units of currency there is no way to 
evaluate the project progress thus leading to false conclusions with regard to schedule 
performance assessment. This lack of EVM can be seen, for instance, when there are some 
activities that may be accomplished out of sequence. Some activities which have less value 
but critical can be behind schedule while more costly tasks are completed ahead of schedule 
(Lipke, 2005; Russell, 2008). Thus both measures are entirely associated with cost 
performance only and no time constraint is taken into account as it relates to the execution of 
a project in a chronological sequence (Howes, 2000).  
The other inherent defect to schedule assessment is that as far as a project progresses to its 
end the SV tends to 0 and the SPI to 1 even if the project behind schedule meaning the 
project is on time without delay even if there is a delay. At some point to a project completion 
both SV and SPI lose their management value: in most projects regardless nature and 
structure this is after a project 2/3 complete. Obviously, these indicators are only useful as 
early as when a project is from 15-20 percent complete until 60-70 percent.  
Thus, to overcome these two weaknesses an extension to the EVM theory, named Earned 
Schedule (ES) was created by Lipke (2003); today the methodology is regarded as an 
emerging practice in the field of EVM. The ES method is based on two new variables: Actual 
Time (AT) and Earned Schedule (ES). Here, ES is determined by comparing BCWP to 
BCWS, and the value of ES is determined by projecting BCWP at a certain point in time 
(AT) to BCWS curve which represents ES: a point in time when the current BCWP should 
actually have been achieved. This point can be before or after AT depending on whether a 
project is ahead or behind schedule. Then, the technique renames the two traditional SV and 
SPI into SV($) and SPI($) that is clearly in units of currency and introduces the two time-
based metrics: the Schedule Variance expressed in units of time (SV(t)) that is the difference 
between ES and AT, and the Schedule Performance Index (SPI(t)) as the ratio of ES to AT. 
The uniqueness of the ES concept is that both SV(t) and SPI(t) behave suitably reasonable 
throughout the project life. Respectively, ES and TEAC(t) are defined as per Equations 4 and 
5. 
ES = C + (BCWP($) – BCWS(t))/(BCWS(t+1) – BCWS(t))         (4) 
where: C is the number of whole time increments of the PMB for which BCWP ≥ BCWS. 
TEAC(t) = (BAC/SPI(t))/(BAC/D) = D/SPI(t)           (5) 
The main EVM and ES metrics introduced above are represented in Figure 1 exposing a 
standard condition of a construction project: over budget and behind schedule. Here, CV 
reveals that unfavourable condition is defined because ACWP to date (AT) far exceeds 
BCWP, and SV($) shows that less work has been accomplished than planned in terms on 
units of currency while SV(t) expressed in units of time.    
Figure 1. Earned Value and Earned Schedule metrics. 
Hence, a specific purpose of this paper is to demonstrate how these techniques can be used to 
predict cost and time estimates at completion in construction projects with a special focus on 
a case-study application in an industrial facility renovation project. This should serve as a 
contribution to the dissemination of the usefulness and applicability of EVM and ES in the 
context of the European construction industry. 
3. Standards and application of EVM in the European construction industry 
3.1. Specific concerns for EVM application in construction projects 
Even though EVM may be widely appreciated as an established, proven and valuable project 
management technique, it has not been experiencing wide implementation by project 
managers and fast diffusion in the construction industry (Bower, 2007). This challenge can be 
explained as affected to some extents by several aspects mainly inherent with the nature of 
facility construction projects, cost and benefits of EVM usage, problems of selection of the 
EVM model, and requirements that should be met for successful implementation. 
A comparison with defence projects might help in the task of understanding why EVM and ES 
are not diffused in construction. The nature of a project can be viewed in its size and length, 
contract type and delivery methods, a network structure, work scope changes and reworks. 
Government-funded DoD projects are large sized (averaged to several billion dollars) with 
several years to execute. Consequently, risks associated with all possible consequences such as 
possible scope changes and reworks, more parallel activities, manpower utilization issue in 
development of the project are considered in delivering the project. For such projects that are of 
state security importance, the objective is to accomplish the project on time and less attention is 
drawn to cost overruns. Therefore, the government shoulders the risks to successfully execute a 
defense project (Workman, 2006). Obviously, all these considerations make it possible to 
achieving the project execution through cost-reimbursable contracts only.  
A very different approach applies to facility construction projects, which have much lower 
budgets and durations, are characterized by traditional late rework and late scope changes, more 
serial activities, substantial material weight in budget. All these issues create different risk 
sharing options to both contractors and owners. Late rework, scope changes, and re-baselining 
make cost accrual late into the project execution. Thus, the cumulative cost curve line, which 
accounts for more material and subcontractors’ costs and, therefore, less manpower in then 
product/software development projects, is characterized for its early low pace and late high 
speed. 
Also, the traditional construction contract payment scheme is a lump-sum fixed price or unit 
price and not an open-book cost-reimbursable form of payment, such as transparent 
incentivising cost plus fee schemes, which are better systems for EV application (Bryde and 
Joby, 2007). 
Another concern for EVM application in facility construction projects is the cost and 
complication of EVM application. According to Christensen’s (1998) analysis, with regard to 
the DoD projects, on six studies related to cost of EVM implementation over 1970’s through 
1990’s this cost ranges from 0.1 to 5.0 percent of total project cost. The EVM analysis and 
reporting are regarded as too detailed, repetitive, and voluminous undermining project 
performance by diverting project manager’s time and attention. But delivering defense 
projects through cost-reimbursable contracts was not hardened with these obstacles where its 
benefits far exceed the costs. No study was reported with regard to quantitative analysis of 
cost issue of EVM in construction projects, but an increasing number of EVM adopters in the 
construction industry demonstrate that the technique is more beneficial than its costs. 
Moreover, increasing complexity in construction projects and associated risks require from 
parties involved more objective and transparent performance monitoring and forecasting 
approach than subjective reporting, which EVM perfectly outperforms. The main cornerstone 
here is an optimal selection of EVM criteria and establishing a form of EVM model tailored 
to the needs of a construction company. The proper selection can be made from different 
widely used EVM practice standards: (PMI, 2011), ANSI/IEA-748 (the US National Defense 
Industrial Association), DoD’s C/SCSC (the US DoD), and similar EVM guides for the U.K., 
Australia, and Canada (Song, 2010). 
Fleming and Koppelman (2002) state that the construction industry uses parts of EVM as any 
other industry, but in the industry the practitioners rarely use the term “Earned Value” and do 
not realize that they are in fact applying a simple form of EV. Construction managers first 
establish baseline plans and when their project starts they monitor the project performance 
against the established baseline; this is exactly the same as EVM method does. The starting 
point is to get three main variables of EVM and to transfer these measures into the EVM 
language. Already agreed project baseline curve represents nothing else but BCWS – BAC of 
the project, ACWP comes from invoices, and physical progress helps to find EV (BCWP) 
simply multiplying BCWS to actual percent complete of the WBS items. This does not mean 
that the method can easily be applied; traditionally, a sound project accounting and a network 
schedule management are needed as prerequisites to successfully implement EVM and 
achieve benefits. 
3.2. EVM trends in the European construction industry 
The reasons for the low level of acceptance of EVM in the European construction industry 
are a quite new open issue. In addition to the various industry-specific and project-inherent 
cited motivations, and the need to better understand the benefits of EMV (Fleming and 
Koppelman, 2004), we also highlight three factors associated with the cultural and academic 
environment (of primary concern to the authors and most of the readers of this journal) that 
might have an influence on usage diffusion. First, despite a vast methodological literature, 
few studies have been targeted to investigate the EVM practice in Europe so that there is a 
shortage of recorded applications in European construction projects and the availability of 
reported best practices and case studies in both scholarly and trade literature is limited (Buyse 
and Vandenbussche, 2010; Marshall, 2008). 
Second, there is a reduced availability of research or interest groups specifically focused on 
spreading the EV management methodology and proving its benefits. Some most qualified 
worldwide associations, such as the PMI, the International Project Management Association, 
and the Association for Project Management have been starting specific programs towards 
this direction. For instance, the PMI European chapters advocate the methodology together 
with the PMI College of Performance Management and we can see an emerging tight 
collaboration between those US based organisations and European counterparts. 
Third, except the U.K. and some northern Europe countries (e.g.: Sweden), EVM suffers 
from the lack of established European standards enforced by governments or practice guides 
adopted by national trade associations in most European countries.  
4. Case study and data analysis 
In the next sections it is shown how EV and ES methods discussed above can be used to 
analyse a project performance and progress indicators, and forecast cost and time estimates at 
completion on the case study of a project to renovate an industrial facility in Turin, Italy 
4.1. Case study and basic requirements for EV performance monitoring organisation 
The demonstration project is selected because it experienced a Project Manager with 
necessary capabilities and maturity in EVM, an owner and general contractor with high 
commitment in implementing EVM, and direct involvement of the authors as consultant to 
the engineering company.      
The selected case is a project to renovate a section of an industrial facility, with the 
construction volume of a 50,000 square-meter portion of a former manufacturing plant layout 
with two aside service lane buildings. The facility has modular steel structures that represent 
typical repetitive steel framing. The turn-key work involves all construction and architectural 
activities, including all plumbing, electrical and HVAC systems. The project with BAC of 
21.4 million euro is to start on July 1, 2007 and finish on January 5, 2008 with a scheduled 
duration of 189 calendar days. The contract is awarded to a general contractor based on a 
traditional design-bid-build delivery system and a fixed price lump-sum payment scheme is 
selected with monthly progress reported payments. The engineering company produces the 
basic and detailed engineering design and acts as a construction manager thus performing 
project control and monitoring.  
The scope of work consists of more than 1,200 activities and to monitor the cost reporting 
and scheduling the project is delivered by developing a 4-level work breakdown structure. To 
avoid problems with overwhelming number of work items and to appropriately decompose 
the WBS an effective work progress measurement system should be achieved (CII, 2004). 
Thus, the construction activities are developed based on the specificity and scope of the work 
item. The on/off measurement approach is chosen to compute the finished work element and 
it is registered as 100 percent if the item is substantially completed. 
In summary, the following three basic requirements are established in order to implement an 
effective EVM system as discussed so far in the paper: firstly, a scope of work is decomposed 
so as to get to a progress measurable level of detail; secondly, appropriate simple progress 
measurement technique is chosen (the “on/off” approach); and, thirdly, the weighted 
summation of individual bottom elements up to the top level of the WBS is defined to 
compute the whole project progress.  
4.2. The project EV analysis and estimates at completion 
Based on the established monthly performance monitoring reports, the project management 
team calculates the three main EV variables, cost and time variances and indices along with 
cost and time estimates at completion. 
Calculations related to cost using the EV analysis are summarized in Table 1. Both cost and 
time estimates are performed when the project is 20percent complete which is end of 
September 2007 review period. According to Christensen (1993; 1999), the CPI stabilises 
when the construction project is 20 percent complete and worsens as far as the project tends 
to its finish. By the end of the project the CPI tends to unity as adjustments are typically 
undertaken for improving the remaining construction activities. 
Table 1. Earned Value variables and cost estimation. 
At this time interval CEAC is also calculated and serves as a benchmark for future cost 
estimates. In fact, when the BAC is 20.76 percent complete and the ACWP is worth 21.32 
percent of the original budget, a 2.02 percent cost overrun is determined to project 
completion, as per Equation 1. Note that the CEAC is only reliable when the project is 20 
percent complete when the CPI stabilizes. By using Equation 3 the CEAC ranges from 93.13 
to 114.15 percent of the BAC. These values are considered as the lower and upper bound cost 
estimates.  
Likewise, at the end of September, the EV, ES analysis and time estimates are computed 
using Equations 2, 4, and 5. The TEAC using SPI($) is not reliable because of the index 
defect to calculate late project estimates. ES value are calculated using Equation 4 and 
confusions may arise with regard of determining its values in first and last reporting periods: 
in first reporting period the value of C from Equation 4 equals zero and in the last reporting 
period the value of ES is equal to planned duration that is 6.16 months (189 calendar days). 
To overcome the SPI($) bias the ES concept is used and the TEAC in September is a reliable 
estimate: 214-days forecast versus 212-days actual duration measured at the end of the 
project (Table 2). 
Table 2. Earned Schedule variables and time estimation. 
Overall, Table 3 illustrates the EV analysis in comparison with the ES computations. This 
case demonstrates that cost and time estimates can reliably be forecasted as early as when a 
project is 20 percent complete. 
Table 3. Comparison between EV and ES estimates and final actual cost and duration. 
The case study also proves that time estimates based on ES concepts gives a better indication 
of the total duration of the project at completion because it allows overcoming the SPI bias. 
5. Conclusions 
This work explores the EVM theory and practice and has to be considered as a contribution to 
the dissemination of EVM application in the European construction industry. 
To this end, first the study recalls the evolution of EVM and describes the utility and 
advantages of its main analysis and forecasting concepts. 
Then, the challenges of an effective EVM implementation and difficulties in applying it to 
facility construction projects are presented together with differences from projects in other 
industries Also, the level of adoption of the methodology from the European construction 
industry is discussed. 
Finally, the viability and applicability of the EVM method is presented via a demonstration 
field application. In particular, a case study shows a simple application of EVM to an 
industrial construction project and proves that forecasting can be predicted as early as when a 
project is 20 percent complete. 
This paper and the ensuing simulation suggests the following characteristics and advantages 
should be legitimated among construction professionals to sustain adoption and diffusion of 
the EVM practice, namely its applicability to facility construction projects of any size and 
complexity; adaptability from other industries with a more mature level of implementation; 
ability to predict performance and to integrate cost, schedule and scope in a single 
methodology. 
Further research is encouraged to assist the dissemination process through studies within 
single European countries, reporting of extended field applications, and establishment of 
shared standards. 
6. References 
Abba, W.F. (2001), “How earned value got to prime time: a short look back and a glance 
ahead”, The Measurable News, Spring.  
Al-Jibouri, S.H. (2003), “Monitoring systems and their effectiveness for project cost control 
in construction”, International Journal of Project Management, Vol. 21 No. 2, pp. 145-
154. 
Alvarado, C.M., Silverman, R.P. and Wilson, D.S. (2004). “Assessing the performance of 
construction projects: implementing earned value management at the General Services 
Administration”, Journal of Facilities Management, Vol. 3 No. 1, pp. 92-105. 
Anbari, F.T. (2003), “Earned value project management method and extensions”, Project 
Management Journal, Vol. 34 No. 4, pp. 12-23. 
Bower, D. (2007), “New Directions in Project Performance and Progress Evaluation”, PhD 
thesis, Royal Melbourne Institute of Technology, Melbourne, Australia. 
Bryde, D.J. and Roby, R. (2007). “Incentivising project performance in the construction of 
new facilities using the earned value-based method”, Journal of Facilities Management, 
Vol. 5 No. 2, pp. 143-149. 
Buyse, P. and Vandenbussche, T. (2006), “Performance analysis of Earned Value 
Management in the construction industry”, Master thesis, Ghent University, Ghent, 
Belgium. 
Christensen, D. S. (1998), “Cost and benefits of Earned Value Management process”, 
Acquisition Review Quarterly, Vol. 5 Fall, pp. 372-386. 
Christensen, D. S. (1999), “Using the earned value cost management report to evaluate the 
contractor’s estimate at completion”, Acquisition Review Quarterly, Vol. 19 No. Summer, 
pp. 283-296. 
Christensen, D. S. and Heise, S. (1993), “Cost Performance Index Stability”, National 
Contract Management Journal, Vol. 25, pp. 7-15. 
Christensen, D. S. and Templin, C. (2002), “EAC evaluation methods: do they still work?”, 
Acquisition Review Quarterly, Vol. 9 Spring, pp. 105-116. 
Cleland, D.I. and Ireland, L.R. (2007), Project Management: Strategic Design and 
Implementation, The McGraw-Hill Companies, Inc., US. 
Construction Industry Institute (CII), (2004), Project Control for Construction, CII, Austin, 
Tex. 
De Marco, A. (2011), “Project Management for Facility Constructions”, Springer, 
Heidelberg. 
Fleming, Q.W. and Koppelman, J.M. (2002), “Earned value management: mitigating the risks 
associated with construction projects”, Program Manager, March-April, pp. 90-95. 
Fleming, Q.W. and Koppelman, J.M. (2003), “What’s your project’s real price tag?”, 
Harvard Business Review, September, pp. 20-21. 
Fleming, Q.W. and Koppelman J.M. (2004), “If EVM is so good, why isn't it used on all 
Projects?“ The Measurable News, Spring 
Howes, R. (2000), “Improving the performance of earned Value Analysis as a construction 
project management tool”, Engineering, Construction and Architectural Management, 
Vol. 7 No. 4, pp. 399-411. 
Lipke, W. (2003), “Schedule is different”, The Measurable News, Summer 2003, pp. 31-34.  
Lipke, W. (2005), “Connecting Earned Value to the Schedule”, Crosstalk: Journal of Defense 
Software Engineering, June 2005.  
Marshall, R. A. (2008), “Top Ten Secrets of Earned Value Management”, Public CIO, 
November. 
Narbaev, T. and De Marco, A. (2011), “Cost Estimate at Completion methods in construction 
projects”, in 2011 Proceedings of the 2nd International Construction and Project 
Management Conference, Singapore, 16-18 September, 2011, IACSIT Press, Singapore, 
pp. 32-36. 
Pewdum, W., Rujirayanyong, T. and Sooksatra, V. (2009), “Forecasting final budget and 
duration of highway construction projects”, Engineering, Construction and Architectural 
Management, Vol. 16 No. 6, pp. 544-557. 
Project Management Institute (2008), The Project Management Body of Knowledge, Project 
Management Institute, Inc., Newtown Square, PA. 
Project Management Institute (2011), Practice Standard for Earned Value Management, 2nd  
Ed., Project Management Institute, Inc., Newtown Square, PA. 
Russell, S. (2008), “Earned Value Management: Uses and Misuses”, Air Force Journal of 
Logistics, Vol. 32 No. 2, pp. 85-91. 
Song, L. (2010), “Earned Value Management: A Global and Cross-Industry Perspective on 
Current EVM Practice”, Project Management Institute, Inc., Newtown Square, PA. 
Workman, M. (2006), “Risk-based decision model for determining the applicability of an 
Earned value management system in construction”, Master thesis, The US Air Force 
Institute of Technology, Wright-Patterson Air Force Base, Ohio, USA. 
Yang, H., Yeung, J.F.Y., Chan, A.P.C., Chiang, Y.H. and  Chan, D.W.M. (2010). “A critical 
review of performance measurement in construction”, Journal of Facilities Management, 
Vol. 8 No. 4, pp. 269-284. 
